
• Contractor Requirements.  Included are:
– Cost and schedule performance and milestone status must be reported to

DOE on a monthly basis using DOE approved work breakdown structure
elements

– Critical path schedule and a project master schedule must be developed and
maintained

– Project risks must be identified, quantified, and mitigated (as appropriate).

• Acquisition Strategy / Plan
– Needs to address whether the acquisition will be conducted by DOE directly

or through M&O/ M&I
– CDs will be addressed, and submitted to A/E for approval

Key Requirements


